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Human Resource Management System Project (HRMS) 
Department of Personnel (DOP) 
Prepared by Tom Parma, DIS, (360) 902-3552, tparma@dis.wa.gov 
 
Presenters 
Eva Santos, Director, Department of Personnel 
Tom Miller, Chief Information Officer, Department of Personnel 
Brian Turner, Project Manager, Department of Personnel 
 
Purpose of Appearance 
DOP will request approval of the amended investment plan; specifically, an increased project 
budget and modified schedule resulting from the Pay Raise Deferment legislation. DOP will also 
review the status of the project. 
 
Project Status 
DOP has completed all re-planning efforts associated with the postponed Go Live decision of 
December 2004 and the Pay Raise Deferment legislation (split timing for pay raises for 
represented and non-represented state employees). The re-planning has resulted in new 
Release 1 Go Live dates of April 2006 for Group 1 and July 2006 for Group 2. All open design 
issues have been closed; corresponding change orders have been developed.  
  
Variances 

• Schedule: The original HRMS Release 1 Group 1 and Group 2 Go Live dates were 
January and April 2005, respectively. The re-planning effort has resulted in the 
following Go Live dates: 

o Release 1/Group 1: April 2006 
o Release 1/Group 2: July 2006 

 
• In addition, the new plan calls for the Department of Personnel to implement the 

system for their Go Live use in February of 2006. 
 

• This schedule takes into account changes to SAP resulting from the Pay Raise 
Deferment legislation and a 4-month delay in testing resulting from DOP reallocating 
project resources to modify the state’s legacy payroll system for the Pay Raise 
Deferment legislation. 

 
• Budget/Cost:  The revised $67 million HRMS project budget is $18.9 million over the 

original budget. Of that variance, $11 million is for the 19 change requests resulting 
from the December 2004 postponement, and $7.9 million is to cover the cost of the 
Pay Raise Deferment. The budget through May 2005 shows actuals/accruals totaling 
$33,315,142. The largest cost variances continue to be in State Project Team and 
Implementation Services categories.  

 
• Scope: DOP has determined an approach to each of the 56 open design issues. 

DOP activities continue along two parallel tracks. The first track includes the 
changes to the legacy system, PAY1, required to support new payroll rules that go 
into effect July 1, 2005 as well as supporting the Pay Raise Deferment in the legacy 
payroll system, PAY1. The second track focuses on all tasks necessary to achieve 
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the new Go Live dates for the HRMS system. All open design issues have been 
resolved.  

 
Issues 
1. The budget does not include the funds to cover the costs associated with the Pay Raise 

Deferment changes to PAY1 and the associated delay in the project. 

2. Although DOP has made various attempts to mitigate this issue, the state’s subject matter 
experts continue to be a scarce resource required by most, if not all, of the project teams. 
Several exceed 100% utilization in the resource plan. A few instances of over-commitment 
of key state project personnel remain. DOP continues efforts to secure additional resources, 
adjust the schedule, and adjust the workload to mitigate this variance. DOP expects to 
resolve these issues in the new version of the workplan to be published mid-June.  

 
Staff Recommendations to the Board 
Approve the amended investment plan as follows: 
1. Additional $7.9 million increase for Release 1 implementation  
2. Group 1 implementation date of April 2006 and a Group 2 implementation date of July 2006  
 
Previous Agency Appearances Before the Board 
May 12, 2005:  The Board approved DOP’s request to increase the project budget by $11 
million to cover the change requests resulting from the re-planning efforts. The Board instructed 
DOP to provide the following information prior to the July meeting: 

• A status report of all Quality Assurance work and recommendations 
• A revised project plan 
• Copies of all change requests 
• A report on the overall project and any variances to schedule, budget, and scope 


